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CCR No. 95-0708 Logged Date 9/22/95 Rev. - Request Type CCR

Priority Routine [_] Urgent[X]  Emergency [_] | Affected Release All Change Class ||

Title (description)
Correct IRD requirements in RTM

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None. RTM update

RTM Change Start New Baseline |:|

Problem

The contents of RTM do not reflect the external interface requirements as documented in ESDIS
and ECS CCB approved IRDs. Also, the release allocations for some IRD requirements are incorrect
in RTM. Finaly, I/F engineering's assigned review of CCRs 582 and 583 discovered some errors
in the new RTM database.

Proposed Solution

Update the RTM IRD Class, RBR Class, IRD RBR Links, and IRD FPRS links per the attached redlines
to correct errors found. IRD-RBR Link updates for AM-1, ASTER, NISS and EDOS are not included,
however, updated links for these are implied. E.g.,, al AM-1nnnnX RBR requirements link to AM-
Innnn IRD requirements. Proposed additions have been noted with underlines, and deletions by
strikeout. Changes due to review of CCRs 582 and 583 are noted as such in the attachments. All

other changes are due to IRD requirements errors or release allocation errors as described in the
above Problem statement. In addition to the attached changes, delete all Color IRD and IP IRD
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Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ESO [] FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts [ ]
Other

Cost: None Small [_] Medium [ ] Large []
(5.6: $2,355,661; 4.6: $10,773,533) (Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None [] Other

Additional LOC Man-Months

Materials

Originator  Peter Lyons

Signature Date
Office SMO Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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